Project Name	: $namaProject	Distribusi	
Project No	:	F. Director	(1)
Date	:	QC	(2)
Exec	:	SPV	(3)
R. MGR	:	Fin	(4)
SPV/AFM	:	Coding	(5)
DP	:	DP	(6)
		Puncher	(7)

Schedule Details	Date	Schedule Details	Date
Test new task	2021-07-01 - 2021-07-08	Test	2021-07-16 - 2021-07-19
Briefing	2021-07-05 - 2021-07-07		

Created by:	Checked by:	Approved by:
Firman		